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• Vision & Evolution 
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• AMP System Model: Components 

• Lessons Learned / Takeaways 

• Benefits 
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Implement a single 
MARTA-wide system for 
condition-based asset 
replacement, using a 
consistent set of 
prioritization criteria. 

Provide a continual 
flow of information 
for establishing the 
priority of capital 
initiatives properly 
aligned with MARTA’s 
Strategic Priorities. 

Establish a systematic 
program to prioritize 
and identify projects 
in the long-range 
Capital Improvement 
Plan. 

Complete  

Life Cycle 

Management  

Accurate

Data 

 
Information 

Flow 

EAM      CIP  

CIP 

Decision 

Making 
Deliver projects using 
the most cost 
effective delivery 
method.  
Deliverables that 
assist the Authority to 
in managing  their 
investment over its 
complete life cycle. 

AMP Vision 
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AMP Timeline 
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Rail System 

Build – Out  38 Sta. 

2011 2010 2009 2008 2007 2006 1990’s 1980’s 1970’s 2000 

Condition Assessment 

Sets up the 10 Year CIP 

New EAM System, Maximus 

(FASuite, Asset Works,Trapeze) 

First MMIS 

System 

2012 2013 

System Wide  

Safety Assessment   

Project Delivery &  

Controls Re-engineering 

Asset Management Phase 1, 

Condition Assesment , ABS 

Asset Mgmt Phase 2,  

CIP Module, Decision 

Tools (FTA funded),  

Current Effort 
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MARTA’s AMP Organization 
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        Transit State of Good  
        Repair Continuum 
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This continuum helps agencies 

assess the state of … 

 Asset Data 

 Asset Mgmt System 

 Capital Program 

 Decision Tools 

 Project Delivery Program 
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MARTA’s  Systems Approach to AMP  

Executive decision  
making bolstered by  
improved asset 
management intelligence! 

Requirements driven: 
Internal processes  
support  the AMP 
Plan! 
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MARTA’s Fully Integrated AMP System Model 
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Enterprise Asset Management - Asset Database 

• Daily management of asset data (PM, PdM & I) 
 

• Trusted, readily accessible data  
 

• Triggers procurement decisions 
 

• Cornerstone of our Capital Improvement Plan  

 

Priority Codes: 

1. Life Safety Critical 

2. Operation Critical 

3. Operation Support 

4. Operation Enhance 

5. Operation Expansion 

6. Failed 

7. Decommissioned 
 

Condition Codes: 

5. Excellent 

4. Good 

3. Adequate 

2. Marginal 

1. Poor  

Minimum Req’mts: 

1. Equipment ID 

2. Description 

3. Asset Category 

4. Equipment Type 

5. EUL 

6. Location 

7. Life Cycle Status 

8. Condition ID 

9. Date in Service 

10. Original Cost 

11. Planned Retirement 
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Capital Decision Making Requirements 

• Integrated asset management module: 
ties FASuite asset data with non-asset 
based projects  

• Compile assets in meaningful projects 
for replacement 

• Ensures agency is aware of assets 
ready for replacement - project 
identification 

CIP Evaluation Categories: 

1. Program Priority (Safety, Reg. Ops Crit.) 

2. Asset Condition 

3. Strategic Agency Alignment 

4. Funding Availability 

5. Funding Source 

6. Operating Budget Impact 

7. Business Case/ROI 

8. Estimated Payback Period 

9. Sustainability/Environmental 

10.Regional Impact 

11.Partnership Opportunities 

12.Speed of Delivery 

13.Deliverability (complexity/likelihood) 

14.Risk Management 
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Project Decision Making 

• Integrated project decision 
making:  utilizes asset database 
and capital module output 
 

• Groups candidate projects by 
agency-driven criteria 
 

• Executive level “what-if” 
scenarios for portfolio 
optimization  
 

• Presents financially constrained 
capital improvement plans 
ensuring informed decision 
making 
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Budget constraints  

Actual funding 

Shows your optimal 

project portfolios 

for various budget 

increments. 

Improving competitiveness of projects 

Selecting the optimal project mix to maximize 

the collective benefit, while balancing other 

factors such as risk, budget or staffing 

constraints and political considerations. 

Comparative ranking 

based on established 

criteria of the Agency. 
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Project Delivery & Control 
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• Capital projects delivery group  
equipped with proper 
capacity/skills 

• Standardize capital project 
management business processes 
and tools 

• Bolster project controls office to 
better monitor and report project 
performance. 
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Project Origination 
Document 

Project Origination 
Checklist 

Project scope 

Funding sources 

Partnering opportunities 

Required disciplines 

Resources required 

Procurement strategy 

Service impacts 

Customer impact 

Regional impact 

Planning Level  
Full Project Lifecycle Cost 

Estimate 
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1. Most Agencies can’t afford to not have an effective fully integrated Asset Management Policy and 
Plan. It makes good business sense! 

2. This effort may start as a project but it will become your business process…so select the right 
technology that will ensure a successful agency integration. 

3. Understanding the integration plan: buy-in, planning and execution.  

4. Know your assets: Asset Break Down Structure (ABS) is critical. Key to proper integration. 

5. What level of granularity is recommended vs. required by the various stakeholders and end users?  

6. Do I have the right people, processes and procedures to fully carry out my AMP integration?  

7. Culture Change (Authority: maintenance, operations, engineering, materials,                 
procurement, accounting, finance…. Contractors & Vendors have a learning curve just like you!) 

8. Procedures must be comprehensive  to expose gaps during system implementation even after 
extensive “to-be” work sessions. Try to break or beat the system! 

9. All related disciplines (even the non-traditional ones) must participate in policy and procedure 
development with their needs fully communicated and understood.  

10. Remember: IT TAKES FIVE (5) YEARS TO BECOME AN OVERNIGHT SUCCESS!  
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Results: Balanced Scorecard Rail OTP 
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• MARTA’s Offices of Maintenance 
of Way (MOW) and Rail Car 
Maintenance (RCM) track  
system assets through the EAM 
System. 
 

• MARTA, a 33 year old system, is 
routinely achieving  

    98% Rail On-Time Performance.  
 

• This high level of performance is 
attributed to many things, but at 
its base is a well maintained rail 
fleet, wayside systems and 
infrastructure.  
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   Wouldn’t it be nice… 

  

 

21 

WIIFM 
Operations 

WIIFM 
Maintenance 

WIIFM 
Finance 

WIIFM  
Budget 

…one (1) asset  file* accessible to all business units.  

Reduced data redundancy     

(multiple data systems, processes and exercises in data mining) 
 

Reduced # of software systems  

(maintenance and license fees, lack of consistency amongst users) 
 

Reduced operating and capital costs  

(cost effective management over entire life cycle)  

  

It’s not all about Capital Costs!!! 
 

New opportunities to invest 

• Reduce backlog  

• New construction 

* One asset file may not be practical for your 

organization but if you have the opportunity it 

is worth considering.  
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Benefits 
1. Better overall agency performance  

2. Improved  customer service/customer experience 

3. Lower operating & capital costs  

4. Improved system reliability 

5. Less inventory (removal of obsolete parts, quicker identification of auction items) 

6. Earlier identification of procurement needs & burden 

7. Less project discovery work / more accurate procurement documents 

8. Reduced data entry - burden (contractor s supply the agency with asset data) 

9. Reduced data duplication (data storage and management) 

10. Better backlog management  (prioritized replacement/manage risk) 

11. Improved compliance with local, state and federal requirements (audit response) 

12. Better environmental management (system flags)  

13. Better support of transit industry initiatives, particularly with peer agencies. 

14. Better positioned regionally vs. other transportation providers  

15. Positive agency image  
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